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ESTIMATE RUN 07/02/2002

ESTIMATE SUMMARY 11:30:13

CONTID: C13714         ESTIMATE NO: 0001 PROG 1999

PCN: 13714-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY02 Traffic Signals PERCENT TIME:

PROJECT NO: C R200-114                    

FY02 Traffic Signals

NAME OF ROAD:  

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

DOUBLE E, INC. DBA ELECTRICAL EXCELLENCE ENTERPRISES PAY PERIOD ENDING 06/30/2002 DATE TIME STARTED 06/03/2002

3705 SINTON ROAD DATE LET 04/18/2002 DATE WORK BEGAN

 DATE AWARDED 04/24/2002 DATE TIME STOPPED 07/11/2003

 DATE CONTRACT EXECUTED 05/15/2002 DATE ACCEPTED 07/11/2003

COLORADO SPRINGS CO 80907     719-635-8828 DATE NOTICE TO PROCEED 06/03/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,116,129.03 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 851,925.75 NON-PARTICIPATING 77,771.67

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,004.96

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

1.60

WORK DAYS

WORK DAYS

6.97%

1,038,357.36

77,771.67

77,771.67

76,766.71

$

$

$

$

0.00

77,771.67

77,771.67

0.00

77,771.67

-1,004.96

0.00

76,766.71

0.00

AMOUNT DUE 76,766.71 76,766.71

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 76,766.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

2.0 TIME ALLOW: 125

ORIG TIME ALLOW: 120
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PCN: 13714-BID    ESTIMATE RUN 07/02/2002

PROJECT: C R200-114                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 0.000

2.000

202-00190  
 

12.000

SY  

267.43000 534.862.000

534.86

0010 REMOVAL OF SIDEWALK 0.000

115.000

202-00200  
 

209.300

SY  

18.31000 2,105.65115.000

2,105.65

0015 REMOVAL OF CURB 0.000

0.000

202-00201  
 

25.000

LF  

42.97000 0.000.000

0.00

0020 REMOVAL OF CURB AND GUTTER 0.000

173.000

202-00203  
 

279.000

LF  

10.45000 1,807.85173.000

1,807.85

0025 REMOVAL OF ASPHALT MAT 0.000

87.000

202-00220  
 

250.000

SY  

17.66000 1,536.4287.000

1,536.42

0030 REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

1,600.000

SF  

2.67000 0.000.000

0.00

0035 REMOVAL OF LIGHT STANDARD 0.000

0.000

202-00700  
 

3.000

EACH

199.54000 0.000.000

0.00

0040 REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

4.000

EACH

48.66000 0.000.000

0.00

0041 REM TRAF SIG EQUIPMENT 0.000

0.000

202-00828  
 

1.000

L S 

32,000.00000 0.000.000

0.00

0045 REMOVAL OF FENCE 0.000

25.000

202-01000  
 

25.000

LF  

2.54000 63.5025.000

63.50

0046 POTHOLING 0.000

0.000

203-01597  
 

24.000

HOUR

250.00000 0.000.000

0.00
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PCN: 13714-BID    ESTIMATE RUN 07/02/2002

PROJECT: C R200-114                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 RESET COORDINATION UNIT 0.000

0.000

210-00870  
 

5.000

EACH

534.84000 0.000.000

0.00

0055 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

70.500

TON 

201.84000 0.000.000

0.00

0060 DRILLED CAISSON (36 INCH) 0.000

140.000

503-00036  
 

140.000

LF  

147.72000 20,680.80140.000

20,680.80

0061 ADDED ITEM (LUMP SUM)/ CONCRETE SLABS ENCOUNTERED WHEN
DRILLING

0.000

0.000

900-00014  
 

1.000

L S 

18,161.21000 0.000.000

0.00

0065 DRILLED CAISSON (42 INCH) 0.000

48.000

503-00042  
 

48.000

LF  

305.31000 14,654.8848.000

14,654.88

0070 DRILLED CAISSON (48 INCH) 0.000

25.000

503-00048  
 

60.000

LF  

171.42000 4,285.5025.000

4,285.50

0071 CAISSON (SPECIAL) HYDRO/VACUUM UNIT USED FOR 
EXCAVATION

0.000

0.000

503-00200  
 

133.750

LF  

86.36790 0.000.000

0.00

0072 STR FOUNDATION SYS (ALTERNATES) ENCOUNTERED BEDROCK 
ALTERNATIVE FOUNDATION DESIGN REQUIRED

0.000

0.000

502-29000  
 

1.000

EACH

4,890.00000 0.000.000

0.00

0075 CONCRETE SIDEWALK 0.000

0.000

608-00000  
 

176.000

SY  

47.95000 0.000.000

0.00

0080 CONCRETE CURB RAMP 0.000

0.000

608-00010  
 

70.000

SY  

77.91000 0.000.000

0.00

0085 CURB TYPE 2 (SECTION B) 0.000

0.000

609-20010  
 

75.000

LF  

23.98000 0.000.000

0.00
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PCN: 13714-BID    ESTIMATE RUN 07/02/2002

PROJECT: C R200-114                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0090 CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000

0.000

609-21010  
 

572.000

LF  

18.65000 0.000.000

0.00

0095 CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

0.000

609-21020  
 

72.000

LF  

23.98000 0.000.000

0.00

0100 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 0.000

0.000

610-00020  
 

3,413.000

SF  

7.00000 0.000.000

0.00

0105 DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

17.000

EACH

19.19000 0.000.000

0.00

0110 3 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00300  
 

1,001.000

LF  

11.25000 0.000.000

0.00

0115 3 INCH ELECTRICAL CONDUIT (JACKED) 0.000

1,216.000

613-00301  
 

2,450.000

LF  

13.97000 16,987.521,216.000

16,987.52

0116 CONDUIT OBSTRUCTION ENCOUNTERED WHEN INSTALLING 
(JACKED) CONDUIT

0.000

0.000

613-04010  
 

1.000

L S 

16,274.61000 0.000.000

0.00

0120 PULL BOX (24"X36"X36") DEEP 0.000

8.000

613-07180  
 

31.000

EACH

265.32000 2,122.568.000

2,122.56

0125 WIRING 0.000

0.000

613-10000  
 

1.000

L S 

14,539.01000 0.000.000

0.00

0126 WIRING ELECTRICAL SERVICE FOUND DEFICIENT WHEN 
INSTALLING NEW

0.000

0.000

613-10000  
 

1.000

L S 

2,500.00000 0.000.000

0.00

0127 WIRING HIGH VOLTAGE PRIMARY ELECTRIC LINES NEEDED TO 
BE RAISED TO

0.000

0.000

613-10000  
 

1.000

L S 

7,303.29000 0.000.000

0.00
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PCN: 13714-BID    ESTIMATE RUN 07/02/2002

PROJECT: C R200-114                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0130 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 0.000

0.000

613-70250  
 

14.000

EACH

560.26000 0.000.000

0.00

0135 SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

622.000

SF  

13.74000 0.000.000

0.00

0140 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

24.000

LF  

69.68000 0.000.000

0.00

0145 PEDESTRIAN SIGNAL FACE (16) 0.000

0.000

614-70117  
 

20.000

EACH

502.91000 0.000.000

0.00

0145 MATERIAL ALLOWANCE PEDESTRIAN SIGNAL FACE (16) 0.000

0.000EACH

350.00000 0.000.000

0.00

0145 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12) 0.000

0.000EACH

650.00000 0.000.000

0.00

0145 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 
(12-12-12-12-12-)

0.000

0.000EACH

1,000.00000 0.000.000

0.00

0145 MATERIAL ALLOWANCE PEDESTRIAN PUSH BUTTON 0.000

0.000EACH

30.00000 0.000.000

0.00

0145 MATERIAL ALLOWANCE INTERSECTION DETECTION SYSTEM 
(CAMERA)

0.000

0.000EACH

4,200.00000 0.000.000

0.00

0145 MATERIAL ALLOWANCE TRAFFIC SIGNAL PEDESTAL POLE STEEL 0.000

0.000EACH

400.00000 0.000.000

0.00

0145 MATERIAL ALLOWANCE TELEMETRY (FIELD) 0.000

0.000EACH

3,500.00000 0.000.000

0.00
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PCN: 13714-BID    ESTIMATE RUN

PROJECT: C R200-114                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0145 MATERIAL ALLOWANCE CONTROLLER (TYPE 170E) 0.000

0.000EACH

15,600.00000 0.000.000

0.00

0150 TRAFFIC SIGNAL FACE (12-12-12) 0.000

0.000

614-70336  
 

71.000

EACH

939.60000 0.000.000

0.00

0150 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12) 0.000

0.000EACH

650.00000 0.000.000

0.00

0155 TRAFFIC SIGNAL FACE (12-12-12-12-12) 0.000

0.000

614-70560  
 

1.000

EACH

1,502.29000 0.000.000

0.00

0155 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 
(12-12-12-12-12)

0.000

0.000EACH

1,000.00000 0.000.000

0.00

0156 TRAF SIG FACE (12-12-12-12-12) LEFT TURN PHASE NEEDED 
AT SH83 WB ONTO SH115SB

0.000

0.000

614-70560  
 

1.000

EACH

1,285.00000 0.000.000

0.00

0160 PEDESTRIAN PUSH BUTTON 0.000

0.000

614-72860  
 

20.000

EACH

118.37000 0.000.000

0.00

0160 MATERIAL ALLOWANCE PEDESTRIAN PUSHBUTTON 0.000

0.000EACH

30.00000 0.000.000

0.00

0165 INTERSECTION DETECTION SYSTEM (CAMERA) 0.000

0.000

614-72886  
 

10.000

EACH

5,802.51000 0.000.000

0.00

0165 MATERIAL ALLOWANCE INTERSECTION DETECTION SYSTEM 
(CAMERA)

0.000

0.000EACH

4,200.00000 0.000.000

0.00

0170 TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 0.000

0.000

614-81010  
 

11.000

EACH

13,799.14000 0.000.000

0.00
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PCN: 13714-BID    ESTIMATE RUN 07/02/2002

PROJECT: C R200-114                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0175 TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 0.000

0.000

614-81020  
 

6.000

EACH

20,679.17000 0.000.000

0.00

0180 TRAFFIC SIGNAL PEDESTAL POLE STEEL 0.000

0.000

614-84000  
 

7.000

EACH

758.70000 0.000.000

0.00

0180 MATERIAL ALLOWANCE TRAFFIC SIGNAL PEDESTAL POLE STEEL 0.000

0.000EACH

400.00000 0.000.000

0.00

0185 TELEMETRY (FIELD) 0.000

0.000

614-86105  
 

4.000

EACH

5,203.98000 0.000.000

0.00

0185 MATERIAL ALLOWANCE TELEMETRY (FIELD) 0.000

0.000EACH

3,500.00000 0.000.000

0.00

0190 CONTROLLER (TYPE 170E) 0.000

0.000

614-86245  
 

7.000

EACH

20,507.97000 0.000.000

0.00

0195 MOBILIZATION 0.000

0.250

626-00000  
 

1.000

L S 

43,098.41000 10,774.600.250

10,774.60

0200 EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

20.000

GAL 

199.76000 0.000.000

0.00

0205 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

900.000

SF  

23.31000 0.000.000

0.00

0210 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE) 

0.000

0.000

627-30330  
 

2,102.000

SF  

11.99000 0.000.000

0.00

0215 FLAGGING 0.000

15.000

630-00000  
 

100.000

HOUR

26.64000 399.6015.000

399.60
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PCN: 13714-BID    ESTIMATE RUN 07/02/2002

PROJECT: C R200-114                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0216 TRAF CTRL MGMT 0.000

0.000

630-00012  
 

73.000

DAY 

440.00000 0.000.000

0.00

0220 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

7.500

630-80342  
 

39.000

EACH

133.18000 998.857.500

998.85

0225 DRUM CHANNELIZING DEVICE 0.000

7.500

630-80360  
 

57.000

EACH

73.25000 549.387.500

549.38

0230 TRAFFIC CONE 0.000

15.000

630-80380  
 

156.000

EACH

17.98000 269.7015.000

269.70

0235 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

45,000.000

F A 

1.00000 0.000.000

0.00

0240 F/A OBTAIN POWER FROM 0.000

0.000

700-70074  
 

25,000.000

F A 

1.00000 0.000.000

0.00

CAT 77,771.6777,771.671,116,129.03CURRENT AMT0200 $ $ $

$ 77,771.6777,771.67$1,116,129.03$CURRENT AMTPROJECT TOTAL


